



Technology Literacy Assessment Program

TLAP PROJECT – 2009-2011

(Project tasks are **completed**, or are **in-progress**)

- Arrangements - Strategic & Logistic
 - Finalize project plan
 - Finalize project timeline
 - Finalize project budget
 - Inform districts of TLAP continuation
 - Define evaluation plan
- Website Updates (continuous)
- Research (continuous - see what other states are or have done - incorporate if possible)
- Enhancements to assessment
 - Move from pilot to sustainable
 - Enhance security for state-wide use
 - Develop 2nd set of assessment questions
 - Develop Spanish version
 - Complete 504 compliance
 - Survey districts on assessment use and future needs (need 2nd year)
- Define options and steps for assessment delivery
 - Provide support services for TLAP use (continuous)
 - Modify user roles and security
 - Update manuals and guides
- Analysis of assessment results throughout project
 - Analyze assessment data
- Project Reports
 - Mid-year report
 - Report analysis of assessment
 - Report analysis of data produced by assessment
 - Final report and recommendations to CDE
 - Define “preferred” list for any additional assessment features and functionality for future